

C O N F I D E N T I A L

DD/A/ODP WEEKLY REPORT

Week of 19-26 August 1981

DD/ODP EJ
D/ODP J
CTM S (to)
PO LMS
CIP-BG/AD
CIP-DE M
S.S. A

I. Major Activities During the Past Week:

A. Support to ODP:

MAINS (Management Information System for [redacted] field stations) All GIM-II DMS files pertaining to message circuit efficiency became operational on 18 August 81. Data originates from MAX (Message Automatic Exchange) and ARS (Automated Relay System) log tapes. Phase II of the project has concluded. Over 900 work-hours were expended in this effort. [redacted]

25X1

25X1

B. Support to OICE: (The name of the PHOTOINT Tasking Office (PTO) has been changed to the Office of Imagery Collection and Exploitation (OICE))

CAMS (COMIREX Automated Management System) A final draft of the CAMS P/S - ACRES Interface Control Document was published. Minor changes are expected from the Defense Mapping Agency before the document is placed under configuration control. [redacted]

25X1

C. Support to OC:

SPRINT (Scheduling, Planning and Resource Management Information System) In a meeting with [redacted] and Planning Staff Personnel from OC, specially developed procedures and documentation were turned over, enabling OC to use NASAPERT and EZPERT to satisfy short-term OC scheduling needs. The use of NASAPERT and EZPERT will be monitored to collect SPRINT requirements. [redacted]

25X1

D. Support to OS:

4C (Community-Wide Computer-Assisted Compartmentation Control System) Three members of the 4C team, [redacted] spent the week [redacted] confirming installation and system requirements with 4C users. [redacted]

25X1

25X1

25X1

[redacted]

25X1

C O N F I D E N T I A L

C O N F I D E N T I A L

E. Support to OSWR:

TADS (Technical Analysis and Display System) A new baseline was brought up on 14 August. TADS now has considerably enhanced curve fitting procedures and user interface. [REDACTED]

25X1

MIPR funds (\$270K) were received from the Air Force's Foreign Technology Division. A formal proposal for the advanced TADS station (using a Chromatics) is expected [REDACTED] by Wednesday. A 2420 and tasking will be sent to Logistics before 1 September. The advanced station funds and separate funds already sent will be combined into a single package in negotiations [REDACTED]

25X1

25X1

II. Problems:

Meetings between the DDA and various members and directors of OC, ODP, OL, and OS this week have resulted in several reversals on the decision of the location for the 4C computer and communications centers. At the time of this report, a final decision has yet to be made. This situation has the potential for serious impacts on 4C, in schedule, budgeting and potential viability, especially considering that [REDACTED] renovation was to begin during the first week of September. [REDACTED]

25X1
25X1

IRS's recent attempts to process our April W-2 tapes have uncovered problems. Our area contact for IRS provided us with incorrect specifications. We are recreating the tapes correctly. This method of dealing with IRS (via third party) will continue to have potential problems. [REDACTED]

The CAMSTACK line problems (line from 1G34 to GC-47, line from GC-47 to the remote facility) have not been resolved. The possibility of delivering the CAMSTACK testbed to the remote facility on 1 September looks bleak at this time. [REDACTED]

25X1

C O N F I D E N T I A L